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ESTIMATE RUN 12/27/2016

ESTIMATE SUMMARY 10:12:11

CONTID: C19357-COMBO   ESTIMATE NO: 0009 PROG 2005

PCN: 19357-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 119 COUNTY LINE TO I-25 PERCENT TIME:

PROJECT NO: STA1192-019                   

SH 119 COUNTY LINE TO I-25

NAME OF ROAD: 119C

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING

6374 S. RACINE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,150,214.73 PARTICIPATING $ $ 620,888.33

AWARD PROJECT AMT: 14,988,510.53 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -40,361.70

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 325.72

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

58.48

FIXED COMPLETION DATE

FIXED COMPLETION DATE

91.73%

1,004,947.67

620,888.33

580,526.63

580,852.35

$

$

$

$

11,094,592.06

50,675.00

11,145,267.06

0.00

11,145,267.06

-177,643.58

0.00

10,967,623.48

0.00

AMOUNT DUE 10,967,623.48 580,852.35

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 580,852.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

300.0 TIME ALLOW: 7/24/2017 ??:??:??

ORIG TIME ALLOW: 7/24/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/28/201612/23/2016

01/14/2016

02/03/2016

02/23/2016

02/28/2016
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PCN: 19357-BID    ESTIMATE RUN 12/27/2016

PROJECT: STA1192-019                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 252.000

0.000

202-00090  
 

526.68252.000

0.00

500.000

EACH

2.09000

0010 Removal of Curb and Gutter 5,716.000

0.000

202-00203  
 

17,205.165,716.000

0.00

5,785.000

LF  

3.01000

0015 Removal of Concrete Curb Ramp 13.000

0.000

202-00206  
 

243.7513.000

0.00

34.000

SY  

18.75000

0020 *Removal of Concrete Pavement 27,473.000

0.000

202-00210  
 

62,913.1727,473.000

0.00

28,418.000

SY  

2.29000

0025 *Removal of Asphalt Mat 103,153.000

0.000

202-00220  
 

202,179.88103,153.000

0.00

104,667.000

SY  

1.96000

0030 *Removal of Pavement Marking 15,300.000

9,016.000

202-00250  
 

61,519.4824,316.000

22,810.48

24,316.000

SF  

2.53000

0035 *Removal of Ground Sign 119.000

0.000

202-00810  
 

6,610.45119.000

0.00

127.000

EACH

55.55000

0040 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

26.000

EACH

85.85000

0045 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

3,585.50000

0050 *Removal of Traffic Signal Controller Cabinet 0.000

4.000

202-00855  
 

2,222.004.000

2,222.00

4.000

EACH

555.50000

0055 *Removal of Video Detection System 6.000

0.000

202-00888  
 

2,545.206.000

0.00

6.000

EACH

424.20000
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PCN: 19357-BID    ESTIMATE RUN 12/27/2016

PROJECT: STA1192-019                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Guardrail Type 3 2,071.000

0.000

202-01130  
 

6,068.032,071.000

0.00

2,077.000

LF  

2.93000

0065 *Removal of End Anchorage 9.000

0.000

202-01300  
 

1,743.489.000

0.00

9.000

EACH

193.72000

0070 Unclassified Excavation (Complete In Place) 13,738.000

0.000

203-00010  
 

161,146.7413,738.000

0.00

13,738.000

CY  

11.73000

0075 Embankment Material (Complete In Place) (Special) 4,351.000

0.000

203-00062  
 

57,389.694,351.000

0.00

4,950.000

CY  

13.19000

0080 Muck Excavation 5,429.000

0.000

203-00100  
 

147,940.255,429.000

0.00

5,429.000

CY  

27.25000

0085 Proof Rolling 16.250

0.000

203-01100  
 

2,275.0016.250

0.00

16.250

HOUR

140.00000

0090 Backhoe 4.000

0.000

203-01510  
 

560.004.000

0.00

10.000

HOUR

140.00000

0095 *Potholing 79.000

0.000

203-01597  
 

17,775.0079.000

0.00

79.000

HOUR

225.00000

0100 Sweeping 0.000

0.000

203-01620  
 

0.000.000

0.00

274.000

HOUR

85.00000

0105 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

0.000

CY  

5.01000

0110 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

0.000

CY  

3.21000



CONTID: C19357-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 19357-BID    ESTIMATE RUN 12/27/2016

PROJECT: STA1192-019                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Erosion Log Type 1 (12 Inch) 1,064.000

0.000

208-00002  
 

3,170.721,064.000

0.00

2,830.000

LF  

2.98000

0120 *Silt Fence 9,775.000

0.000

208-00020  
 

9,872.759,775.000

0.00

9,900.000

LF  

1.01000

0125 *Aggregate Bag 30.000

0.000

208-00035  
 

148.5030.000

0.00

900.000

LF  

4.95000

0130 Concrete Washout Structure 1.000

0.000

208-00045  
 

775.001.000

0.00

4.000

EACH

775.00000

0135 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

926.751.000

0.00

1.000

EACH

926.75000

0140 Removal and Disposal of Sediment (Labor) 16.000

2.000

208-00103  
 

540.0018.000

60.00

300.000

HOUR

30.00000

0145 Removal and Disposal of Sediment (Equipment) 5.500

0.000

208-00105  
 

495.005.500

0.00

80.000

HOUR

90.00000

0150 Sweeping (Sediment Removal) 25.500

0.000

208-00106  
 

2,167.5025.500

0.00

200.000

HOUR

85.00000

0155 Removal of Trash 19.000

0.000

208-00107  
 

760.0019.000

0.00

40.000

HOUR

40.00000

0160 Erosion Control Supervisor 59.500

8.000

208-00206  
 

3,375.0067.500

400.00

181.000

DAY 

50.00000

0165 *Seeding (Native) 9.800

0.000

212-00006  
 

4,701.559.800

0.00

11.000

ACRE

479.75000
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PCN: 19357-BID    ESTIMATE RUN 12/27/2016

PROJECT: STA1192-019                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Soil Conditioning 9.800

0.000

212-00032  
 

29,397.069.800

0.00

11.000

ACRE

2,999.70000

0175 *Mulching (Weed Free Straw) 9.800

0.000

213-00004  
 

5,938.809.800

0.00

11.000

ACRE

606.00000

0180 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

1.500

ACRE

2,929.00000

0185 *Mulch Tackifier 2,100.000

0.000

213-00061  
 

4,137.002,100.000

0.00

2,100.000

LB  

1.97000

0190 *Aggregate Base Course (Class 6) 9,307.000

0.000

304-06007  
 

238,166.139,307.000

0.00

9,369.000

CY  

25.59000

0195 *Aggregate Base Course (Special) 0.000

0.000

304-09000  
 

0.000.000

0.00

0.000

CY  

31.12000

0200 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

75,200.000

0.000

310-00608  
 

267,712.0075,200.000

0.00

75,200.000

SY  

3.56000

0205 *Hot Mix Asphalt (Patching) (Asphalt) 396.150

0.000

403-00720  
 

68,018.96396.150

0.00

560.000

TON 

171.70000

0210 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 239.190

0.000

403-34751  
 

41,068.92239.190

0.00

263.000

TON 

171.70000

0215 *Concrete Pavement (6 Inch) 714.000

0.000

412-00600  
 

38,363.22714.000

0.00

714.000

SY  

53.73000

0220 *Concrete Pavement (9 Inch) 199,668.000

0.000

412-00900  
 

6,359,425.80199,668.000

0.00

199,668.000

SY  

31.85000
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PCN: 19357-BID    ESTIMATE RUN

PROJECT: STA1192-019                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 MATERIAL ALLOWANCE Dowels Bars 0.000

0.000

0.000.000

0.00SY  

1.53000

0220 MATERIAL ALLOWANCE Fine Aggregate 0.000

0.000

0.000.000

0.00SY  

1.14000

0220 MATERIAL ALLOWANCE Coarse Aggregate 0.000

0.000

0.000.000

0.00SY  

3.26000

0225 Concrete Safety Edge 59,797.000

0.000

412-02000  
 

145,306.7159,797.000

0.00

60,000.000

LF  

2.43000

0230 Concrete Class E 0.000

0.000

601-04000  
 

0.000.000

0.00

0.000

CY  

500.00000

0235 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

0.000

LF  

19.90000

0240 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

0.000

EACH

1,291.74000

0245 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

0.000

EACH

825.73000

0250 *Median Terminal 0.000

0.000

606-01460  
 

0.000.000

0.00

0.000

EACH

3,737.00000

0255 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

0.000

EACH

2,371.23000

0260 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

0.000

EACH

2,035.96000
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PCN: 19357-BID    ESTIMATE RUN 12/27/2016

PROJECT: STA1192-019                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *Fence (Temporary) 0.000

0.000

607-11580  
 

0.000.000

0.00

0.000

LF  

3.22000

0270 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

36.000

SF  

42.07000

0275 Curb and Gutter Type 2 (Section II-B) 3,132.000

0.000

609-21020  
 

88,604.283,132.000

0.00

3,755.000

LF  

28.29000

0280 Curb and Gutter Type 2 (Section II-M) 689.000

0.000

609-21021  
 

19,981.00689.000

0.00

689.000

LF  

29.00000

0285 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

111.000

EACH

101.00000

0290 *Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

329.000

EACH

106.05000

0295 *Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

0.000.000

0.00

53.000

EACH

111.10000

0300 *Sign Panel (Class I) 0.000

123.000

614-00011  
 

2,236.14123.000

2,236.14

449.000

SF  

18.18000

0305 *Sign Panel (Class II) 0.000

300.000

614-00012  
 

6,363.00300.000

6,363.00

915.000

SF  

21.21000

0310 *Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

184.000

614-01502  
 

3,716.80184.000

3,716.80

380.000

LF  

20.20000

0315 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

414.000

614-01572  
 

15,889.32414.000

15,889.32

1,068.000

LF  

38.38000
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PCN: 19357-BID    ESTIMATE RUN 12/27/2016

PROJECT: STA1192-019                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *Loop Detector Wire 638.000

0.000

614-72875  
 

7,732.56638.000

0.00

638.000

LF  

12.12000

0325 *Flashing Beacon 2.000

0.000

614-80000  
 

2,929.002.000

0.00

2.000

EACH

1,464.50000

0330 Rumble Strip (Grinding)(Concrete) 24,989.000

0.000

614-80392  
 

4,997.8024,989.000

0.00

24,989.000

LF  

0.20000

0335 Detour Pavement 1,000.000

0.000

621-00450  
 

56,110.001,000.000

0.00

1,000.000

SY  

56.11000

0340 *Construction Surveying 0.440

0.020

625-00000  
 

38,468.880.460

1,672.56

0.600

L S 

83,628.00000

0345 *Mobilization 0.600

0.000

626-00000  
 

514,425.070.600

0.00

0.600

L S 

857,375.12000

0350 *Public Information Services (Tier II) 0.360

0.040

626-01102  
 

16,796.300.400

1,679.63

0.600

L S 

41,990.75000

0355 *Epoxy Pavement Marking 3,446.000

40,814.000

627-00004  
 

30,096.8044,260.000

27,753.52

120,489.000

SF  

0.68000

0360 *Preformed Plastic Pavement Marking (Type II) 0.000

5,346.000

627-02001  
 

89,117.825,346.000

89,117.82

5,346.000

SF  

16.67000

0365 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

1,342.000

627-30405  
 

21,686.721,342.000

21,686.72

1,388.000

SF  

16.16000

0370 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

827.000

627-30410  
 

10,023.24827.000

10,023.24

827.000

SF  

12.12000



CONTID: C19357-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 19357-BID    ESTIMATE RUN 12/27/2016

PROJECT: STA1192-019                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

7.000

EACH

216.43000

0380 *Flagging 9,521.000

662.000

630-00000  
 

236,551.0910,183.000

15,378.26

12,000.000

HOUR

23.23000

0385 *Traffic Control Inspection 104.000

5.000

630-00007  
 

16,513.50109.000

757.50

120.000

DAY 

151.50000

0390 *Traffic Control Management 160.000

16.000

630-00012  
 

119,988.00176.000

10,908.00

302.000

DAY 

681.75000

0395 *Barricade (Type 3 M-A) (Temporary) 32.400

0.000

630-80335  
 

3,272.4032.400

0.00

40.000

EACH

101.00000

0400 *Barricade (Type 3 M-D) (Temporary) 0.900

0.000

630-80338  
 

363.600.900

0.00

1.000

EACH

404.00000

0405 *Construction Traffic Sign (Panel Size A) 113.400

0.000

630-80341  
 

8,017.38113.400

0.00

135.000

EACH

70.70000

0410 *Construction Traffic Sign (Panel Size B) 126.000

0.000

630-80342  
 

15,271.20126.000

0.00

150.000

EACH

121.20000

0415 *Portable Message Sign Panel 3.600

0.000

630-80355  
 

29,088.003.600

0.00

4.000

EACH

8,080.00000

0420 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.700

0.000

630-80358  
 

4,090.502.700

0.00

4.000

EACH

1,515.00000

0425 *Drum Channelizing Device 500.400

0.000

630-80360  
 

15,162.12500.400

0.00

560.000

EACH

30.30000
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PCN: 19357-BID    ESTIMATE RUN 12/27/2016

PROJECT: STA1192-019                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *Traffic Cone 193.500

90.000

630-80380  
 

4,008.69283.500

1,272.60

315.000

EACH

14.14000

0435 *Channelizing Device (Fixed) 0.000

0.000

630-80391  
 

0.000.000

0.00

0.000

EACH

70.70000

0440 *Traffic Signal (Temporary) 0.700

0.300

630-86800  
 

133,320.001.000

39,996.00

1.000

L S 

133,320.00000

0445 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

92,731.450

F A 

1.00000

0450 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0455 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

192,500.000

F A 

1.00000

0460 F/A Fuel Cost Adjustment 19,495.330

0.000

700-70016  
 

19,495.3319,495.330

0.00

25,000.000

F A 

1.00000

0465 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0470 F/A On-The-Job Trainee 1,531.800

0.000

700-70021  
 

1,531.801,531.800

0.00

3,072.000

HOUR

1.00000

0475 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0480 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 19357-BID    ESTIMATE RUN 12/27/2016

PROJECT: STA1192-019                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 F/A DRB Standing Committee 2,862.010

0.000

700-70594  
 

2,862.012,862.010

0.00

9,000.000

F A 

1.00000

0700 30x19 In RCP (CIP) Irrigation Culvert 144.000

0.000

603-02245  
 

24,336.00144.000

0.00

144.000

LF  

169.00000

0705 Mobile Attenuator MCR #001/CMO #003 2.000

0.000

630-85041  
 

1,470.002.000

0.00

7.000

DAY 

735.00000

0715 Traffic Signal (Temp) MCR #003/CMO #005 8,332.500

8,332.500

630-86800  
 

16,665.0016,665.000

8,332.50

16,665.000

L S 

1.00000

0720 Conc Pvmt (6 In) (Fast Track) CMO #006 52.000

0.000

412-00605  
 

3,298.3652.000

0.00

100.000

SY  

63.43000

0725 Conc Pvmt (9 In) (Fast Track) CMO #006 3,363.000

0.000

412-00920  
 

146,458.653,363.000

0.00

3,363.000

SY  

43.55000

0730 Rem Pipe Removal of Pipe 309.000

0.000

202-00035  
 

8,574.75309.000

0.00

309.000

LF  

27.75000

0735 30 In CSP 30 In CSP 190.000

0.000

603-10300  
 

22,800.00190.000

0.00

220.000

LF  

120.00000

0740 Added Item (Square Foot)/ Pavement Marking Paint 
(Waterborne)/CMO #008

77,886.000

0.000

900-00021  
 

18,692.6477,886.000

0.00

100,000.000

SF  

0.24000

0745 Impact Atten (Sand Fill) (Temp) MCR #004/CMO #009 1.800

0.000

630-85006  
 

6,633.001.800

0.00

2.000

EACH

3,685.00000

0750 Const Surveying (Hour) CMO #011 4.000

0.000

625-00001  
 

600.004.000

0.00

20.000

HOUR

150.00000
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PCN: 19357-BID    ESTIMATE RUN 12/27/2016

PROJECT: STA1192-019                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0755 24 In RCP (CIP) CMO #013 160.000

0.000

603-01245  
 

27,040.00160.000

0.00

160.000

LF  

169.00000

0760 Rem Pipe CMO #013 220.000

0.000

202-00035  
 

6,105.00220.000

0.00

220.000

LF  

27.75000

0765 Sawing Asphalt Mat (6 In) CMO #013 160.000

0.000

202-05026  
 

800.00160.000

0.00

160.000

LF  

5.00000

0780 Cast Iron Valve Box Cast Iron Valve Box 3.000

3.000

619-75000  
 

3,848.406.000

1,924.20

6.000

EACH

641.40000

0785 Gdrail Ty 3 (6-3) Midwest Guardrail Standard (MGS) 500.000

1,125.000

606-00301  
 

41,990.001,625.000

29,070.00

1,625.000

LF  

25.84000

0790 Transition Ty 3H Midwest Guardrail Standard (MGS) 2.000

4.000

606-01380  
 

6,648.006.000

4,432.00

6.000

EACH

1,108.00000

0795 Transition Ty 3G Midwest Guardrail Standard (MGS) 2.000

4.000

606-01370  
 

10,500.006.000

7,000.00

6.000

EACH

1,750.00000

0800 Median Terminal Midwest Guardrail Standard (MGS) 2.000

0.000

606-01460  
 

7,800.002.000

0.00

2.000

EACH

3,900.00000

0805 End Anchor (Nonflared) Midwest Guardrail Standard (MGS) 0.000

2.000

606-02003  
 

5,934.002.000

5,934.00

2.000

EACH

2,967.00000

0810 End Anchor (Flared) Midwest Guardrail Standard (MGS) 0.000

2.000

606-02005  
 

5,790.002.000

5,790.00

2.000

EACH

2,895.00000

0815 Added Item (Dollar)/ Repair of Damaged Median Terminal 
at Sta. 147+60

0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000
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PCN: 19357-BID    ESTIMATE RUN 12/27/2016

PROJECT: STA1192-019                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0820 Rem Manhole MCR #005/CMO #018 1.000

0.000

202-00021  
 

1,097.421.000

0.00

1.000

EACH

1,097.42000

0825 F/A Uniformed Traffic Control (Vehicle) MCR #007/CMO 
#018

2,473.750

0.000

700-70034  
 

2,473.752,473.750

0.00

5,000.000

F A 

1.00000

0830 Conc Barrier (Temp) MCR #006/CMO #020 43.200

0.000

630-80370  
 

1,728.0043.200

0.00

100.000

LF  

40.00000

0835 Added Item (Dollar)/ Price Reduction - Class E Concrete
CMO #021

-222.980

0.000

900-00006  
 

-222.98-222.980

0.00

-222.980

DOL 

1.00000

0845 F/A Material Purchase 24-Inch RCP 1,162.000

0.000

700-70034  
 

1,162.001,162.000

0.00

1,162.000

F A 

1.00000

0850 Added Item (Dollar)/ Additional Dowel Bar Baskets for 
PCCP, MCR #009/CMO #024

0.000

0.000

900-00006  
 

0.000.000

0.00

219.800

DOL 

1.00000

0855 F/A Reset Pull Box 0.000

0.000

700-70034  
 

0.000.000

0.00

560.000

F A 

1.00000

0860 Sidewalk Drain MCR #011/CMO #022 0.000

0.000

608-10010  
 

0.000.000

0.00

1.000

EACH

2,484.00000

0865 12 In CSP MCR #012/CMO #026 140.000

0.000

603-10120  
 

5,110.00140.000

0.00

140.000

LF  

36.50000

0870 12 In SES MCR #012/CMO #026 2.000

0.000

603-30012  
 

292.002.000

0.00

2.000

EACH

146.00000
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PCN: 19357-BID    ESTIMATE RUN 12/27/2016

PROJECT: STA1192-019                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0885 Added Item (Dollar)/ Price Reduction - Class P Concrete
CMO #030

-244.610

0.000

900-00006  
 

-244.61-244.610

0.00

-244.610

DOL 

1.00000

CAT 9,891,421.06336,426.2910,749,185.39CURRENT AMT0200 $ $ $

CAT NO0201 ADAPTIVE SIGNALS 

0495 *Reset Traffic Signal Controller 4.000

0.000

210-00845  
 

444.404.000

0.00

4.000

EACH

111.10000

0500 *Reset Traffic Signal Controller and Cabinet 3.000

0.000

210-00848  
 

12,271.503.000

0.00

4.000

EACH

4,090.50000

0505 *Manhole (Traffic Management System) 1.000

0.000

604-39050  
 

4,671.251.000

0.00

1.000

EACH

4,671.25000

0510 *Location Marker (Fiber Optic)(Dome) 32.000

0.000

612-00260  
 

2,424.0032.000

0.00

33.000

EACH

75.75000

0515 *2 Inch Electrical Conduit 12,321.000

0.000

613-00200  
 

87,109.4712,321.000

0.00

12,840.000

LF  

7.07000

0520 *2 Inch Electrical Conduit (Bored) 8,186.000

0.000

613-00206  
 

107,482.188,186.000

0.00

8,186.000

LF  

13.13000

0525 *Pull Box (Surface Mounted) 2.000

0.000

613-07010  
 

2,525.002.000

0.00

2.000

EACH

1,262.50000

0530 *Pull Box (24"x36"x24") 33.000

0.000

613-07023  
 

54,161.2533.000

0.00

33.000

EACH

1,641.25000

0535 *Pull Box (30"x48"x24") 6.000

0.000

613-07040  
 

12,726.006.000

0.00

7.000

EACH

2,121.00000
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PCN: 19357-BID    ESTIMATE RUN 12/27/2016

PROJECT: STA1192-019                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:11

CUMULATIVE
AMOUNT

CAT NO0201 ADAPTIVE SIGNALS 

0540 *Wiring 0.750

0.250

613-10000  
 

58,327.501.000

14,581.88

1.000

L S 

58,327.50000

0545 *Adaptive Traffic Signal System 0.700

0.000

614-10280  
 

236,845.000.700

0.00

1.000

L S 

338,350.00000

0550 *Communications Cabinet (Type 2) 1.000

0.000

614-72832  
 

10,857.501.000

0.00

1.000

EACH

10,857.50000

0555 *Traffic Signal Controller Cabinet 4.000

0.000

614-72855  
 

52,116.004.000

0.00

4.000

EACH

13,029.00000

0560 *Telemetry (Master) 0.000

0.000

614-86006  
 

0.000.000

0.00

2.000

EACH

5,555.00000

0565 *Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

4.000

EACH

323.20000

0570 *Uninterrupted Power Supply 0.000

4.000

614-86800  
 

40,804.004.000

40,804.00

4.000

EACH

10,201.00000

0575 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

1,410.000

LF  

2.27000

0580 *Fiber Optic Cable (Single Mode) (96 Strands) 0.000

22,136.000

614-87496  
 

67,072.0822,136.000

67,072.08

22,136.000

LF  

3.03000

0585 *Ethernet Switch 0.000

10.000

614-87690  
 

39,390.0010.000

39,390.00

10.000

EACH

3,939.00000
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PCN: 19357-BID    ESTIMATE RUN 12/27/2016

PROJECT: STA1192-019                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:11

CUMULATIVE
AMOUNT

CAT NO0201 ADAPTIVE SIGNALS 

0710 F/A Furnish Internet Service, MCR #002/CMO #004 391.720

0.000

700-70080  
 

391.72391.720

0.00

2,000.000

F A 

1.00000

CAT 789,618.85161,847.96918,292.21CURRENT AMT0201 $ $ $

CAT NO0300 STRUCTURE D-16-CG 

0590 *Removal of Asphalt Mat (Planing) 563.000

0.000

202-00240  
 

6,429.46563.000

0.00

563.000

SY  

11.42000

0595 *Removal of Bridge Railing 424.000

0.000

202-00425  
 

47,861.12424.000

0.00

424.000

LF  

112.88000

0600 Structure Excavation 212.000

0.000

206-00000  
 

5,030.76212.000

0.00

212.000

CY  

23.73000

0605 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

80.000

CY  

60.80000

0610 Rebuild Portions of Present Structure 0.000

0.000

210-00510  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0615 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 136.230

0.000

403-34751  
 

23,390.69136.230

0.00

136.230

TON 

171.70000

0620 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

295.000

SY  

27.42000

0625 Roadway Compression Joint Sealer 0.000

80.000

518-00010  
 

5,571.2080.000

5,571.20

83.000

LF  

69.64000

0630 *Waterstop 103.000

0.000

518-00100  
 

1,896.23103.000

0.00

103.000

LF  

18.41000
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PCN: 19357-BID    ESTIMATE RUN 12/27/2016

PROJECT: STA1192-019                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:11

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE D-16-CG 

0635 *Bridge Expansion Device (0-4 Inch) 83.000

0.000

518-01004  
 

37,439.6483.000

0.00

83.000

LF  

451.08000

0640 *Concrete Class D (Bridge) 134.000

0.000

601-03040  
 

75,466.12134.000

0.00

134.000

CY  

563.18000

0645 *Reinforcing Steel (Epoxy Coated) 30,700.000

0.000

602-00020  
 

45,436.0030,700.000

0.00

30,700.000

LB  

1.48000

0650 15 Inch Plastic Pipe 5.000

15.000

603-50015  
 

3,380.0020.000

2,535.00

20.000

LF  

169.00000

0655 *Vane Grate Inlet Special 1.000

0.000

604-25000  
 

6,464.141.000

0.00

1.000

EACH

6,464.14000

0660 *Bridge Rail Type 10R (Special) 0.000

424.000

606-11015  
 

78,401.84424.000

78,401.84

424.000

LF  

184.91000

0660 MATERIAL ALLOWANCE Bridge Rail Type 10R (Special) 424.000

-424.000

0.000.000

-30,023.44LF  

70.81000

0665 *Bridge Rail Type 10M 0.000

146.000

606-11030  
 

29,211.68146.000

29,211.68

146.000

LF  

200.08000

0665 MATERIAL ALLOWANCE Bridge Rail Type 10M 146.000

-146.000

0.000.000

-10,338.26LF  

70.81000

CAT 365,978.8875,358.02384,140.70CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE D-16-DR 

0670 *Removal of Asphalt Mat (Planing) 1,256.000

0.000

202-00240  
 

14,343.521,256.000

0.00

1,256.000

SY  

11.42000
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PCN: 19357-BID    ESTIMATE RUN 12/27/2016

PROJECT: STA1192-019                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:11

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE D-16-DR 

0675 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 153.380

0.000

403-34751  
 

26,335.35153.380

0.00

153.380

TON 

171.70000

0680 Roadway Compression Joint Sealer 0.000

99.000

518-00010  
 

6,894.3699.000

6,894.36

104.000

LF  

69.64000

CAT 47,573.236,894.3647,921.43CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0685 Field Office (Class 2) 0.600

0.000

620-00002  
 

31,770.000.600

0.00

0.600

EACH

52,950.00000

0690 Field Laboratory (Class 2) 0.600

0.000

620-00012  
 

15,930.000.600

0.00

0.600

EACH

26,550.00000

0695 Sanitary Facility 1.000

0.000

620-00020  
 

2,975.001.000

0.00

1.000

EACH

2,975.00000

CAT 50,675.000.0050,675.00CURRENT AMT0400 $ $ $

$11,145,267.02580,526.63$12,150,214.73$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/27/2016

ESTIMATE SUMMARY 10:12:11

CONTID: C19357-COMBO   ESTIMATE NO: 0009 PROG 2005

PCN: 20188-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 119 COUNTY LINE TO I-25 PERCENT TIME:

PROJECT NO: STA1192-019                   

SH 119 COUNTY LINE TO I-25

NAME OF ROAD: 119C

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING

6374 S. RACINE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,848,071.60 PARTICIPATING $ $ 188,101.51

AWARD PROJECT AMT: 14,988,510.53 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -325.72

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

58.48

FIXED COMPLETION DATE

FIXED COMPLETION DATE

82.29%

681,453.26

188,101.51

188,101.51

187,775.79

$

$

$

$

3,131,843.34

34,775.00

3,166,618.34

0.00

3,166,618.34

-47,184.08

0.00

3,119,434.26

0.00

AMOUNT DUE 3,119,434.26 187,775.79

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 187,775.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

300.0 TIME ALLOW: 7/24/2017 ??:??:??

ORIG TIME ALLOW: 7/24/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/28/201612/23/2016

01/14/2016

02/03/2016

02/23/2016

02/28/2016
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PCN: 20188-BID    ESTIMATE RUN 12/27/2016

PROJECT: STA1192-019                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 4.200

0.000

201-00001  
 

12,484.844.200

0.00

11.000

ACRE

2,972.58000

0010 Removal of Manhole 3.000

0.000

202-00021  
 

3,292.263.000

0.00

4.000

EACH

1,097.42000

0015 Removal of Slope and Ditch Paving 54.000

0.000

202-00026  
 

1,585.9854.000

0.00

55.000

SY  

29.37000

0020 Removal of Pipe 0.000

0.000

202-00033  
 

0.000.000

0.00

1.000

EACH

9,459.79000

0025 Removal of Pipe 2,224.000

0.000

202-00035  
 

61,716.002,224.000

0.00

2,224.000

LF  

27.75000

0030 Removal of Sidewalk 177.000

0.000

202-00200  
 

2,835.54177.000

0.00

192.000

SY  

16.02000

0035 Removal of Gutter 69.000

0.000

202-00202  
 

1,510.4169.000

0.00

69.000

LF  

21.89000

0040 Removal of Curb and Gutter 105.000

0.000

202-00203  
 

316.05105.000

0.00

107.000

LF  

3.01000

0045 Removal of Concrete Curb Ramp 19.000

0.000

202-00206  
 

356.2519.000

0.00

20.000

SY  

18.75000

0050 *Removal of Concrete Pavement 280.000

0.000

202-00210  
 

641.20280.000

0.00

280.000

SY  

2.29000

0055 Removal of Portions of Present Structure 0.500

0.500

202-00495  
 

17,495.581.000

8,747.79

1.000

L S 

17,495.58000



CONTID: C19357-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 20188-BID    ESTIMATE RUN 12/27/2016

PROJECT: STA1192-019                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

134.000

LF  

2.53000

0065 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

12.000

EACH

2,250.00000

0070 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

5.000

EACH

225.00000

0075 Unclassified Excavation (Complete In Place) 52,995.000

1,005.000

203-00010  
 

633,420.0054,000.000

11,788.65

54,774.000

CY  

11.73000

0080 Muck Excavation 6,360.000

0.000

203-00100  
 

173,310.006,360.000

0.00

6,391.000

CY  

27.25000

0085 Backhoe 9.000

0.000

203-01510  
 

1,260.009.000

0.00

15.000

HOUR

140.00000

0090 *Potholing 112.500

0.000

203-01597  
 

25,312.50112.500

0.00

112.500

HOUR

225.00000

0095 Structure Excavation 70.000

0.000

206-00000  
 

1,661.1070.000

0.00

140.000

CY  

23.73000

0100 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

24.000

CY  

205.44000

0105 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

125.000

CY  

60.80000

0110 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

0.000

L S 

1,000.00000
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0115 Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

0.000

L S 

1,000.00000

0120 Topsoil 3,355.000

0.000

207-00205  
 

16,808.553,355.000

0.00

14,789.000

CY  

5.01000

0125 Stockpile Topsoil 603.000

0.000

207-00210  
 

1,935.63603.000

0.00

700.000

CY  

3.21000

0130 *Erosion Log Type 1 (12 Inch) 2,070.000

20.000

208-00002  
 

6,228.202,090.000

59.60

2,300.000

LF  

2.98000

0135 *Silt Fence 3,759.000

0.000

208-00020  
 

3,796.593,759.000

0.00

6,573.000

LF  

1.01000

0140 *Aggregate Bag 190.000

0.000

208-00035  
 

940.50190.000

0.00

250.000

LF  

4.95000

0145 Concrete Washout Structure 1.000

0.000

208-00045  
 

775.001.000

0.00

2.000

EACH

775.00000

0150 Storm Drain Inlet Protection 0.000

0.000

208-00050  
 

0.000.000

0.00

0.000

EACH

225.00000

0155 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

926.75000

0160 Removal and Disposal of Sediment (Labor) 18.000

1.500

208-00103  
 

585.0019.500

45.00

300.000

HOUR

30.00000

0165 Removal and Disposal of Sediment (Equipment) 1.000

0.000

208-00105  
 

90.001.000

0.00

80.000

HOUR

90.00000
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0170 Sweeping (Sediment Removal) 43.500

0.000

208-00106  
 

3,697.5043.500

0.00

200.000

HOUR

85.00000

0175 Removal of Trash 21.500

0.000

208-00107  
 

860.0021.500

0.00

40.000

HOUR

40.00000

0180 Erosion Control Supervisor 78.500

8.000

208-00206  
 

4,325.0086.500

400.00

121.000

DAY 

50.00000

0185 Dewatering 0.250

0.250

211-03005  
 

7,592.970.500

3,796.48

1.000

L S 

15,185.93000

0190 *Seeding (Native) 6.800

0.000

212-00006  
 

3,262.306.800

0.00

12.000

ACRE

479.75000

0195 *Soil Conditioning 6.800

0.000

212-00032  
 

20,397.966.800

0.00

12.000

ACRE

2,999.70000

0200 *Mulching (Weed Free Straw) 6.800

0.000

213-00004  
 

4,120.806.800

0.00

12.000

ACRE

606.00000

0205 *Spray-on Mulch Blanket 3.630

0.000

213-00012  
 

10,632.273.630

0.00

4.000

ACRE

2,929.00000

0210 *Mulch Tackifier 1,400.000

0.000

213-00061  
 

2,758.001,400.000

0.00

2,200.000

LB  

1.97000

0215 Aggregate Base Course (Class 1) 2,013.000

0.000

304-01005  
 

120,236.492,013.000

0.00

2,256.000

CY  

59.73000

0220 *Aggregate Base Course (Class 6) 12,406.000

0.000

304-06007  
 

317,469.5412,406.000

0.00

12,659.000

CY  

25.59000
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0220 MATERIAL ALLOWANCE Dowels Bars 0.000

0.000

0.000.000

0.00SY  

1.53000

0220 MATERIAL ALLOWANCE Fine Aggregate 0.000

0.000

0.000.000

0.00SY  

1.14000

0220 MATERIAL ALLOWANCE Coarse Aggregate 0.000

0.000

0.000.000

0.00SY  

3.26000

0225 Reconditioning 72,957.000

0.000

306-01000  
 

79,523.1372,957.000

0.00

72,957.000

SY  

1.09000

0230 Geotextile (Drainage) (Class 1) 162.000

0.000

420-00112  
 

780.84162.000

0.00

1,037.000

SY  

4.82000

0235 Geotextile (Separator) (Class 1) 303.000

887.000

420-00132  
 

5,164.601,190.000

3,849.58

2,405.000

SY  

4.34000

0240 *Riprap (9 Inch) 71.000

0.000

506-00209  
 

8,062.0571.000

0.00

106.000

CY  

113.55000

0245 *Riprap (12 Inch) 610.000

1,237.000

506-00212  
 

175,742.051,847.000

117,700.55

2,535.000

CY  

95.15000

0250 *Riprap (18 Inch) 13,410.000

0.000

506-00218  
 

923,412.6013,410.000

0.00

15,918.000

CY  

68.86000

0255 *Soil Riprap (18 Inch) 0.000

0.000

506-00418  
 

0.000.000

0.00

276.000

CY  

78.00000

0260 *Concrete Slope and Ditch Paving 6.580

4.000

507-00000  
 

18,859.9110.580

7,130.40

16.500

CY  

1,782.60000
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0265 *Concrete Class D (Box Culvert) 0.000

19.000

601-03030  
 

22,380.4819.000

22,380.48

38.000

CY  

1,177.92000

0270 *Reinforcing Steel (Epoxy Coated) 0.000

2,019.000

602-00020  
 

2,988.122,019.000

2,988.12

4,038.000

LB  

1.48000

0275 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

134.000

LF  

3.54000

0280 *Fence (Temporary) 304.000

0.000

607-11580  
 

978.88304.000

0.00

304.000

LF  

3.22000

0285 Concrete Sidewalk 172.000

0.000

608-00000  
 

7,134.56172.000

0.00

172.000

SY  

41.48000

0290 Concrete Curb Ramp 42.000

0.000

608-00010  
 

2,224.7442.000

0.00

42.000

SY  

52.97000

0295 Detectable Warnings 48.000

0.000

608-00015  
 

2,019.3648.000

0.00

48.000

SF  

42.07000

0300 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

122.000

LF  

24.68000

0305 Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

594.000

SF  

29.04000

0310 Embankment Protector (Special) 6.000

4.000

615-00150  
 

17,644.5010.000

7,057.80

11.000

EACH

1,764.45000

0315 *Construction Surveying 0.310

0.010

625-00000  
 

26,760.960.320

836.28

0.400

L S 

83,628.00000
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0320 *Mobilization 0.400

0.000

626-00000  
 

342,950.050.400

0.00

0.400

L S 

857,375.12000

0325 *Public Information Services (Tier II) 0.260

0.030

626-01102  
 

12,177.320.290

1,259.72

0.400

L S 

41,990.75000

0330 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0335 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0340 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

0.000

F A 

1.00000

0345 F/A Fuel Cost Adjustment 6,890.250

61.060

700-70016  
 

6,951.316,951.310

61.06

10,000.000

F A 

1.00000

0350 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0355 F/A On-The-Job Trainee 1,021.200

0.000

700-70021  
 

1,021.201,021.200

0.00

2,048.000

HOUR

1.00000

0360 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0365 F/A DRB Standing Committee 1,908.000

0.000

700-70594  
 

1,908.001,908.000

0.00

6,000.000

F A 

1.00000
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0390 F/A Soil Sorting 9,448.690

0.000

700-70034  
 

9,448.699,448.690

0.00

9,448.690

F A 

1.00000

CAT 3,131,843.36188,101.513,813,296.60CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE D-16-CG 

0660 MATERIAL ALLOWANCE Bridge Rail Type 10R (Special) 424.000

-424.000

0.000.000

-30,023.44LF  

70.81000

0665 MATERIAL ALLOWANCE Bridge Rail Type 10M 146.000

-146.000

0.000.000

-10,338.26LF  

70.81000

CAT 0.00-40,361.700.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0375 Field Office (Class 2) 0.400

0.000

620-00002  
 

21,180.000.400

0.00

0.400

EACH

52,950.00000

0380 Field Laboratory (Class 2) 0.400

0.000

620-00012  
 

10,620.000.400

0.00

0.400

EACH

26,550.00000

0385 Sanitary Facility 1.000

0.000

620-00020  
 

2,975.001.000

0.00

1.000

EACH

2,975.00000

CAT 34,775.000.0034,775.00CURRENT AMT0400 $ $ $

$ 3,166,618.36147,739.81$3,848,071.60$CURRENT AMTPROJECT TOTAL


